MILLIE anp SEVERSON, INCORPORATED
General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 24

Project: Harbor Gateway /Lot 8 Development
Place: Jobsite
Date: May 25, 2005

Present: Mike Sajjadi - Overton Moore
Dennis Carlson, Stephane Wandel, Mario Stavale - Boeing Realty Corp.
Dave Harper, Charles Huang - Millie and Severson, Inc.

241  Schedule Analysis:

Al The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

B. 1. Delays: Rain (January 28, 2005).

Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).

Rain (February 18, 2005).

Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).

Rain (March 22, 2005).

Rain (March 25, 2005).

Rain (March 28, 2005).

Rain (April 28, 2005).

Rain (May 6, 2005).

Rain (May 9, 2005).

2. Total delays: 22 working days, 12 days over allowed rain days.
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24.2  Current Schedule Impact [ssues: A ° r -l“""/( &/\ 25% '
A. Excess dirt onsite. W%) < ~ /
. /2S5

243  Jobsite Activities:

Al Grader to move-in on May 26, 2005 for backfill. / S O(Z'“J"’Zz 7 / “« )
B. Building and site panels lifted. @ {B&L& S2 et %(

C. Electrician and plumber to commence next week. g / ‘3'0/ £ {

D. Truss delivery on June 1, 2005, steel columns to start on May 26, 2005.

Forward from Job Meeting No. 23 -5/18/05

234  Scott Z. confirmed the existing soil onsite passed all testings. Scott to provide test
results.
5/25/05 Dennis to follow up. No export to commence until Millie and

Severson receives this testing result. 3 & /{

236 Norcal to provide R-Value testing and confirm pavement section designs.
5/25/05 Charles to write confirming RFI to Norcal stating the pavement
sections are to be per plans.

23.7  Basin to provide unit price to move excess dirt from project site to Boeing's Seal
Beach project.
5/25/05 Basin is low and needs to add in all required items at the receiving
site. BRC to provide permit through City of Seal Beach.

23.8  Dave Harper to coordinate with Haley & Aldrich the location of commencement for
the environmental work at truck apron.
5/25/05 Environmental work to start at north end.

Forward from Meeting Minutes No. 18 -4/13/05

18.5  Charles provided a preliminary budget{or the 2nd Floor T.I. to Mike. T.I. permit must
be in hand by July 15, 2005 in order to complete concurrently with the shell
construction. This is figured in our general conditions.

4/20/05 No change in status.
4/27/05 Revised budget sent to Mike on April 28, 2005.
5/4/05 Awaiting plans for T.I. additions.

5/11/05 The cost to cancel carpet is $18,067.00.
5/18/05 Currently budgeting for Nippon Freight T.L. plans.
5/25/05 Budget for added scope given to BRC.
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Project Meeting Minutes No. 24

May 25, 2005

Forward from Meeting Minutes No. 8 -2/2/05

8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,

[N

b. Millie and Severson Safety Meetings Held:

10.
11.
12.
13.

14.

2005. Haley & Aldrich and Dennis Carlson was notified immediately and

secured.

(1) one Environmental pipe at office area was damaged and repaired on Aprit
12, 2005. It was installed too shallow at the footing.

s [l
——

January 18, 2005.
February 2, 2005.

February 8, 2005.

February 15, 2005.

February 22, 2005.

March 2, 2005.
March 8, 2005.
March 16, 2005.
March 23, 2005.
March 29, 2005.
April 5, 2005.
April 12, 2005.
April 20, 2005.

April 26, 2005.
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May 25, 2005

8.5 Continued...

15. May 4, 2005.
16. May 11, 2005.
17. May 19, 2005.
18. May 24, 2005.
C. Issues: None at this time.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE

TY TITY O nrn T'T‘T“‘\T
STARTED UNTIL THE SUPERINTE!

hr"l\T'T‘ NTLORTULC TLIT NANEDR/C TIET Y MNANTED
PIVIN L NCACLELV OO LG UYYINGRN O CinL L VINE/ LN,

cc: Insik Chang - HPA

Eliseo Ochoa - Tait & Associates
Scott Zachary - Haley & Aldrich
Mick MacArthur, Jon Severson - Millie and Severson, Inc.

e-mail:

Dennis Carlson - (dennis.Carlson@boeing.com)

Mario Stavale - (salvatore.m.stavale@boeing.com)

Bob Jacob - (bob@hparchs.com)

Insik Chang - (insik@hparchs.com)

Eliseo Ochoa - (eochoa@tait.com)

Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)

Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

31-May-05
_I\LI‘I/S_'_O Vendor Name
001
002
003
004 CANYON REBAR
005
006
007
008
008 B.D.B. ELEC/INC.
009.1 B.D.B. ELEC/INC.
010 PANELIZED STRUCTURES |
011 HALLIN AND HERRERA, INC
012 FML LININGS, INC.
013 HALLIN AND HERRERA, INC
014 HALLIN AND HERRERA, INC
015 HALLIN AND HERRERA, INC
016 CRANEVEYOR CORP.
018 HALLIN AND HERRERA, INC
019 RUCKER TILE

Issue

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFI
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAIL C

GROUT FOR LIMESTONE

Stopped Work

No
No

No

Process

12/14/04
12/14/04
12/20/04
12/28/04
12/28/04
1/6/05
1/7/05
1/7/05
1/18/05
1/19/05
1/18/05
1/26/05
2/11/05
1/28/05
1/28/05
1/28/05
1/31/05
2/1/05

2/11/05

Required

12/16/04
12/16/04
12/21/04

1/4/05

1/14/05
1/12/05

1/12/05

1/21/05
1/28/05
2/18/05
2/4/05
2/4/05
2/4105
2/3/05
2/8/05

2/16/05

Job No. 03653

Response

12/15/04
12/14/04
12/21/04
1/3/05
1/13/05
1/5/05
1/6/05
1/6/05
2/8/05
2/8/05
1/19/05

1/28/05

2/9/05
2/8/05
2/8/05
2/8/05

2/9/05

Page No:

Bulletin ID

007

005

006
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M/S
RFI No

020

024
025
026
027
028
029
030
031
032
033
034
035
036
037
038

038

Vendor Name

KIRKER GLASS, INC.

CALCON STEEL CONSTRUC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

BASIN CONSTRUCTION CO.

HALLIN AND HERRERA, INC

PANELIZED STRUCTURES |

UNIVERSAL ASPHALT

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS
EXISTING SPRINKLER CONTROLER PANEL

DETAIL 6/SD4 GIRDER TO COLUMN

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS
DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10'-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

EPOXY BOLT 6" X 6" LEDGER

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO)
SUBSTITUTION REQUEST FOR PANELIZED ROOF
WALL AT TRASH ENCLOSURE

FREE DRAINING MATERIAL AT RETAINING WALL

8'-0" FENCE AT RETAINING CURB

DETAIL 5/SD5 AT PANEL 27

AC PAVEMENT ONSITE

Stopped Work

No

No

No

No

No

No

Yes

No

No

No

No

Yes

No

Process

2/11/05

3/1/05

3/1/05

3/3/05

3/9/05

3/9/05

3/9/05

3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

3/25/05

3/31/05

4/20/05

4/27/05

4/26/05

5/5/05

5/18/05

5/26/05

Job No.

Required

2/16/05
3/18/05

3/3/05

3/4/05
3/16/05
3/16/05
3/16/05

3/16/05

3/18/05
3/28/05

3/23/05

4/7/05
4/22/05
5/4/05
5/4/05

5/18/05

03653

Response  Bulletin ID

2/122/05
3/2/05
3/2/05
3/3/05
3/7/05

3/14/05
3/7/05

3/7/105
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

31-May-05
Trade Seq.
036 001
064 002
064 003
020 004
005 005
014 006
014 007
014 008
023 009
004 010
064 011
004 012
064 013
064 014
064 015
020 016
035 017

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS, IN
FML LININGS, IN

FML LININGS, IN

KIRKER GLASS, 1
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

Location

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending
C = Ciosed
A/R = Partially Approved/Partially Rejected

SD = Shop Drawings
PD = Product Data
MD = Mix Designs

S =Samples

DateRequired Submitted Returned  Back to Sub
12/20/2004 1/4/2005 1/7/2005
12/23/2004 1/5/2005 1/14/2005
12/23/2004 1/5/2005 1/14/2005
12/27/2004 1/14/2005
12/27/2004 1/4/2005 1/6/2005

1/14/2005 1/21/2005 1/24/2005

1/14/2005 1/21/2005 1/24/2005

1/14/2005 1/21/2005 1/24/2005
12/28/2004 1/5/2005 1/21/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/29/2004 12/30/2004 1/4/2005
12/30/2004 1/10/2005 1/14/2005

1/12/2005

Job No.: 03653 Page No.

Status

A
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1

Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub  Status

005 018 0 DIV.S CALCONSTEEL  SD: STEEL SHOP DRAWINGS - 1/24/05  1/13/2005 1/27/2005 A
SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

034 019 0 K &S AIRCONDI PD: HVAC PRODUCT DATA (HP, 1/28/05  1/14/2005 1/29/2005 2/3/2005

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE). |
034 019 1 K & S AIRCONDI  PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 C
034 019 2 K & S AIR CONDI PD: CARRIER HVAC 2/14/2005 2/2212005 3/2/2005 A
070 020 0 G.M.A. CONSTRU SD: TRUSS JOIST SHOP DRAWINGS 171772005 112472005 1/27/2005 A
070 021 0 G.M.A. CONSTRU PD: TRUSS JOIST PRODUCT DATA 111712005 1/24/2005 1/27/2005 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/05  1/18/2005 1/31/2005 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/05  1/18/2005 173172005 R
035A 025 0 NATIONAL FAIL-  SD: FIRE ALARM PLANS 1/21/2005 3/18/2005 3/21/2005 A
050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 112712005 1/27/2005 A
101 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/2005 2/1/2005 2/4/2005 A
021 028 0 SANDERS & WO S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO  S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 030 0 SANDERS & WO S: FRAZEE - BALSAM BASH 1/25/2005 1/28/2005 1/28/2005 A
021 031 0 SANDERS & WO S: FRAZEE - MUSHROOM BASKET 1/2512005 1/28/2005 1/28/2005 A
021 032 0 SANDERS & WO S: FRAZEE - WILD CAT 1/25/2005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEELP PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R
029 033 1 GLOBAL STEELP PD: TOILET PARTITIONS 2/11/2005 2/21/2005 2/23/2005 A
029 03 0 GLOBAL STEELP PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A
029 035 0 GLOBAL STEELP PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R
029 035 1 GLOBAL STEELP PD: PLASTIC LAMINATE COLOR CHART 2/11/2005 2/2312005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/2/2005 2/14/2005 2/16/2005 A
036 037 0 ARCHITECTURA  S: CLEAR WHITE BIRCH WOOD 2/2/2005 2/712005 2/7/2005 A

Job No.: 03653 Page No. 2
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Trade Seq. Rev.

035

035

035

035
035
040
013

090

090

090

006

006

030

023

023

023
023
059
108

040

040

038

039

040

041
042
043
044

045

046

047

048

049

050

051

052

053
054
055
056

057

058

Subcontractor

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENERAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL MET

UNIVERSAL MET

UNIVERSAL MET
CRANEVEYOR C
CRANEVEYOR C

B.D.B. ELEC/INC.

KIRKER GLASS, 1

KIRKER GLASS, I

KIRKER GLASS, 1
KIRKER GLASS, 1
LANDSCAPE DES
L.A. STEELCRAF

PANELIZED STR

PANELIZED STR

Submittal Description
SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA |

PD: HYDRAULIC CALCULATIONS -
AREA2

PD: PRODUCT SUBMITTAL

PD: FIRE PUMP SUBMITTAL

SD: PANELIZED ROOF SHOP DRAWINGS
PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 Z63

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPI WALL BASE COLOR 14
SD: HANDRAIL SHOP DRAWINGS
S: ALUMINUM HANDRAIL SAMPLE

S: (SPECS.) SWITCHGEAR AND
LIGHTING PACKAGE

S: 174" VISTEON VERSALUX GREEN
2000R SPANDREL

S:  1/4" VISETON VERSALUX GREEN
2000R

SD: GLASS SHOP DRAWING

PD: GLASS SUBMITTAL SHOP PACKAGE
PD: LANDSCAPE & IRRIGATION

S: BIKE RACK COLOR CHART

SD: J1,J2,J3 AND J4 DESIGN
DRAWINGS.

S: DESIGN CALCULATIONS

Location

DateRequired Submitted

2/7/2005

2/7/2005

2/7/2005

2/7/2005
2/7/2005
2/8/2005
2/11/2005

2/11/2005

2/11/2005

2/11/2005
2/18/2005
2/18/2005

2/21/2005

3/8/2005

3/8/2005

3/8/2005
3/8/2005
3/21/2005
4/1/2005

4/26/2005

4/26/2005

Job No.:

Returned

2/25/2005

2/25/2005

2/25/2005

2/25/2005
2/25/2005
2/17/2005
2/21/2005

2/21/2005

2/21/2005

2/21/2005

2/28/2005

3/17/2005

3/25/2005

5/4/2005

5/4/2005

03653

Back to Sub

3/24/2005

3/24/2005

3/24/2005

3/24/2005
3/24/2005
2/17/2005
2/23/2005

2/23/2005

2/23/2005

2/23/2005
3/29/2005
3/29/2005

3/3/2005

3/23/2005

3/23/2005

3/29/2005
3/22/2005
3/30/2005

4/7/2005

5/5/2005

5/5/2005

Page No.

Status

A
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